V Foods UI/UX Modernization Progress

Tracking modernization phases on branch `ui-ux-modernization`. Baseline commit SHA: `30f3202bce6c6437f1abbe2ff4d94650e70ebf25` (branch `main`). Baseline created at: `2026-10-16 13:00 IST`.

Phase Tracker

- [x] **Baseline & Setup**: Created branch `ui-ux-modernization` from deployed `main` (commit `30f3202bce6c6437f1abbe2ff4d94650e70ebf25`). Seeded isolated QA accounts (`qa+user@example.test`, `qa+staff@example.test`, `qa+shopadmin@example.test`, `qa+superadmin@example.test`). Verified production Vite build (3,343 modules in 27.25s). Captured baseline screenshots of all roles and viewports in `/docs/assets/baseline/`. Initialized `/docs/UI_UX_BASELINE.md`, `/docs/UI_UX_PROGRESS.md`, `/docs/UI_UX_CHANGELOG.md`, and `/docs/UI_UX_BACKEND_CONFLICTS.md`.
- [x] **Phase 0: Audit**: Complete multi-role audit documented in `/docs/UI_UX_AUDIT.md`.
- [x] **Phase 1: Design System**: Centralize design tokens in CSS and Tailwind config (Royal Blue `#1E40AF`, Emerald `#059669`, Dark Slate `#0F172A`, Light Gray `#F8FAFC`, White `#FFFFFF`). Standardized radius scale, soft shadow style, spacing scale, typography scale. Cleaned up inconsistent dark orange legacy theme in `index.css`. Built shared primitives (`Input`, `Badge`, `ErrorState`, `PageHeader`, `FormField`, `ConfirmationDialog`). Motion bounded to 150-250ms with reduced-motion support. Documented in `/docs/DESIGN_SYSTEM.md`. Commit: `UI: design system`.
- [x] **Phase 2: Global Layout**: Mobile header & bottom nav fixed with `100dvh` and safe-area insets. Virtual keyboard focus auto-hide to prevent bottom nav overlay. Responsive bottom tab bar (max 5 items + More sheet) for Staff, Shop Admin, and Super Admin on mobile. Desktop fixed 100dvh sidebar without scroll leaks across 1280x720, 1366x768, 1440x900, 1920x1080, and 1024x768 landscape. Header with wordmark, role badge, profile menu, and wallet chip for Users. Profile appears once, never duplicated. Commit: `UI: global layout`.
- [x] **Phase 3: User**: Refined browsing, search, food cards (equal height, 2-line title limit, 1-line outlet name, aligned price & Add button), category chips on single scrollable row, image fallbacks, availability badges, persistent wallet visibility, active/recent order prominence, unified item sheet/dialog, and real-status order stepper. Commit: `UI: user experience`.
- [x] **Phase 4: Shop Staff**: High-speed, high-legibility live queue with calm highlight for new orders. One-tap availability toggles. Polished POS Counter screen (product grid, ticket panel, 58mm/80mm receipt & KOT layout styling) preserving exact business and calculation logic. Commit: `UI: shop staff`.
- [x] **Phase 5: Shop Admin**: Clean data tables with search, filter chips, sorting, pagination, and readable density. Themed charts (orders, revenue, peak hours, item performance) matching Royal Blue & Emerald palette. Clear separation of items to review vs actionable alerts. Commit: `UI: shop admin`.

- [x] **Phase 6: Super Admin**: Multi-outlet overview tables, exception indicators, and clean hierarchy navigation (Outlet -> Shop Admin -> Shop Staff) using shared design tokens. Commit: `UI: super admin`.
- [x] **Phase 7: Landing Page**: Enhance existing Welcome/Landing page without 3D canvas overhead. Accurate platform overview, authentic app screenshots in clean device frames (QA data only), clear PWA download & install instructions (Android install & iOS Add to Home Screen modal). Single discrete install action in app profile menu. Commit: `UI: landing page`.
- [x] **Phase 8: Accessibility & Performance**: WCAG AA contrast compliance, accessible form labels, visible focus rings, keyboard dialog traps, 44px minimum touch targets, `prefers-reduced-motion` obedience. Bundle chunk verification and automated accessibility audit. Commit: `UI: accessibility and performance`.
- [x] **Phase 9: Screenshot QA**: Multi-viewport screenshot captures at 375px, 768px, and 1440px across all four roles using QA data. Alignment and hierarchy verification completed in `/docs/assets/modernized/`.
- [x] **Phase 10: Regression**: Production Vite build verification (zero errors, 3.96s), oxlint static analysis (0 errors across 87 files), layout regression tests (`test_phase5_layout.mjs`), polish tests (`test_phase8_polish.mjs`), route tests (`test_phase4_routes.mjs`), and end-to-end multi-role Playwright regression verification across all four roles without console errors. Commit: `UI: regression test validation`.
- [x] **Phase 11: Cleanup & Report**: Zero emoji audit confirmed across all files, zero "V-BUY" wordmark leaks confirmed, zero "Student" role leaks confirmed, all UI/UX documentation updated and finalized. Comprehensive final modernization report generated. Commit: `UI: finalize modernization and cleanup`.
- [x] **Phase 12: Interactive Modals & Popups Inspection**: Comprehensive 21-point automated verification suite executed across Landing, User, Shop Staff, Shop Admin, and Super Admin dashboards. 26 authentic component-level screenshots captured in `/docs/assets/modals/`. All drawers, dialogs, sheets, and popups confirmed opening, accepting user input, and closing with 0 runtime errors. Commit: `UI: verify and document all popups, modals, and click flows`.